



	Evaluation Dates	Tasks to be verified
Evaluation Phase-1	19-01-2026 to 31-01-2026	Week1 to week 5 GitHub Repository, Complete FrontEnd with Integration of Mock API
Evaluation Phase-2	09-02-2026 to 21-02-2026	Week 6 to Week 8 Backend Setup & Database Integration, Authentication & Authorization, Core Feature Implementation
Evaluation Phase-3	09-03-2026 to 21-03-2026	Week 9 to Week 12 Complete Project with Deployment